
July 1, 2020 thru September 30, 2020 Performance

P-18-MO-29-HIM1Grant:

MissouriGrantee:

Grant Number:
P-18-MO-29-HIM1

Grantee Name:
Missouri

LOCCS Authorized Amount:
$0.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$68,382,018.00

Disasters:

FEMA-4317-MO

Declaration Number

Narratives
Disaster Damage:

Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and flooding. During the
weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy rain to the southern two-thirds of Missouri.
Rainfall totals surpassed nine inches in some locations causing flash flooding and historic flooding along some of the tributaries of the Missouri
and Mississippi Rivers. A few thunderstorms also became severe during the afternoon of April 29 with two documented tornadoes. April 2017
became the second wettest April on record in Missouri over the past 123 years largely because of this event. The flood caused significant
damage to housing, state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the severe rains.  An
estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain.  After the storming and flooding ended, a total of 55
counties were declared Federal disaster areas. More than 1,900 homes were  assessed by FEMA as damaged or destroyed. FEMA also
assessed more than $113 M in estimated damages to roads, bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R.
Greitens requested a major disaster declaration due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28
to May 11, 2017. On June 2, 2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the
historic flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and interruption
of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance, 20 counties for Public
Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage assessment information collected April 28, 2017
immediately following the storm identified 5,333 primary residences in 37 counties as either affected by the storms (403), suffering minor
damage (1810), suffering major damage (1464) or destroyed (456). Those primary residences included single family, multi-family or mobile
homes. Infrastructure: The FEMA Public Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of
which 223 were deemed eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest
number of applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred to SBA for
business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The average loan amount is
$218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The chart on p. 11 of the Action Plan lists the
counties that were designated as being adversely affected by the disaster and eligible for assistance. Both FEMA Public Assistance and
Individual Assistance are included. 52% of Missouri's residents live in the declared counties. Missourians living in the declared counties are
poorer by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the impacts on the local
economy though a variety of demographic data. FEMA data provided the following self-reported circumstances that may be classified as
vulnerable: 895 Owner-occupied units; 429 Renter units.  The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After the State
demonstrates through need assessments that there is no remaining unmet housing need or that the remaining unmet housing need will be
addressed by other sources of funds, the remainder of the allocation may address unmet economic revitalization and infrastructure needs that
are unrelated to unmet housing needs. This Action Plan outlines the use of those CDBG-DR funds in a manner that directly addresses the
unmet need.   Missouri submits this Action Plan to outline its unmet needs and establish how the state will allocate its funds through its
programs. The Unmet Needs Assessment, which evaluates the three core aspects of recovery - housing, infrastructure, and economic
development - forms the basis for the decisions outlined in the Method of Distribution. This Action Plan was developed with the help of

Active
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$0.00

N/A

$1,406,071.75

$0.00

$7,686.25

$301,155.58

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,028,639.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$1,112,602.42

$0.00

$25,028,639.00

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$987,973.31

$0.00

Actual

Limit on Public Services

$0.00

33.62%
0.00%

Overall Benefit Percentage (Projected)

$1,104,916.17

Requirement

Limit on Admin $3,419,100.90

$0.00

Limit on Admin/Planning

$10,257,302.70

Target

$13,676,403.60

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $16,684,407.00$51,970,333.68

many state and local stakeholders as well as the public to target the unmet need that can be addressed by these limited federal funds. Given
the current status and the timing between the flooding event and the appropriated CDBG-DR funds, the largest area of identified remaining
public service need is housing counseling and legal counseling. Missouri deployed two tactics to determine and define the unmet need from
the 2017 flooding in the broad categories of Housing, Infrastructure and Economic Revitalization. First, the state developed a written needs
assessment and survey tool that allowed the collection of data to be aggregated upon receipt. Data collected at the county level that most
closely matched the other sources of information available, suited the partners that were engaged in the process, and was most efficient to
meet the timeline. The survey tool collected units of data identified in an Excel format under the broad categories of Housing/Homeownership;
Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and Commercial Development. To address information that
might be available on the local level, the Department of Economic Development (DED) deployed their partners from the Regional Planning
Commissions and Community Action Agencies to identify, collect and report the data from the 55 counties that were declared in the disaster.
In addition to the survey data, the DED used available databases from FEMA, SBA and National Flood Insurance Program (NFIP) to extract
and extrapolate unmet need by applying assumptions to circumstances based upon eligibility and access to disaster funding. The combination
of these two sources makes up the estimated unmet needs in the three categories of Housing, Economic Revitalization and Infrastructure.
Missouri will deploy a two-pronged approach to ensure that all persons with an unmet need, including those with wide-ranging disabilities
including mobility, sensory, developmental, emotional and other impairments have been identified and assessed for assistance. The first prong
is to reach out to know partners that work every day to assist individuals having wide-range disabilities. The second prong is to establish the
mechanism of outreach and referral within the service delivery mechanism as it relates to the funds. If any families were missed because of
the needs assessment, each local intake center will have knowledge of and access to the additional expertise and service providers within eh
region that work in the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic
Revitalization: $142.5 M.  The State's Method of Distribution, program activities and housing program outline are explained in the most
recent Action Plan Amendment and available to the public at:  https://ded.mo.gov/DisasterRecovery. The State will conduct an ongoing needs
assessment to reprogram funds to remaining funds available.

$301,155.58 $1,406,071.75Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00

$25,028,639.00B-18-DP-29-0001 N/A

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$1,112,602.42B-18-DP-29-0001 $7,686.25

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$1,406,071.75B-18-DP-29-0001 $301,155.58

$1,406,071.75B-18-DP-29-0001 $301,155.58

$25,028,369.00B-18-DP-29-0001 $0.00

$25,028,639.00B-18-DP-29-0001 $0.00
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Carter County 18-DP-01, Doniphan 18-DP-02, and Van Buren 18-DP-08 have accepted intake applications and
submitted necessary documentation for each. Priorities have been set and applicants assigned to phases of project.
The environmental review has been started. The procurement of a title company to conduct title searches, provide
title insurance and eventually closing services will begin soon. The environmental review has been completed for
Project 2018-DP-10. The U.S. Army Corps of Engineers is preparing an agreement between USACE and Butler
County and it will be executed soon. USACE plans to be able to start the planning activities soon. The 18-DP-12
Project Request for Proposals were received from 8 different Aerial Imagery firms. The proposals were reviewed
and Quantum Spatial was selected and a debar check was completed. A budget amendment was submitted and
approved to move money from Administration to Planning to cover the cost of the Quantum Spatial proposal. The
contract was also drafted and sent to CDBG for approval. The contract was not executed during this quarter and the
actual Aerial Imagery planning part of the project has not started yet. The required financial forms, SFMO-1,2 and
ACH forms were submitted for Project 18-DP-11. An "exempt" Environmental Report Review was completed. They
are currently in the process of fidning candidates to hire for positions that will be utilized by this grant; disaster
planning coordintor and GIS technician. 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

18-DP-DR-ADM, Administration $298,923.40 $0.00 $1,286,896.71

$1,286,896.71B-18-DP-29-0001 $2,926,750.00$298,923.40

18-DP-DR-PLANNING, Planning $2,232.18 $0.00 $119,175.04

$119,175.04B-18-DP-29-0001 $1,500,000.00$2,232.18

2018-DP-01, Carter County Disaster Recovery Housing $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $3,757,233.00$0.00

2018-DP-02, Doniphan Disaster Recovery Housing $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $3,015,575.00$0.00

2018-DP-03, Howell County Disaster Recovery Housing $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $1,330,000.00$0.00

2018-DP-05, Pacific-Franklin County Disaster Recovery $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $558,800.00$0.00

2018-DP-06, West Plains - Howell County Disaster $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $5,069,862.00$0.00

2018-DP-07, Willow Springs - Howell County Disaster $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $3,899,174.00$0.00

2018-DP-08, Van Buren - Carter County Disaster Recovery $0.00 $0.00 $0.00

$0.00B-18-DP-29-0001 $4,562,876.00$0.00

9999, Restricted Balance $0.00 $68,382,018.00 $0.00

$0.00B-18-DP-29-0001 $0.00$0.00
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Activities

18-DP-DR-ADM / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,048,725.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$2,048,725.00

$0.00

$0.00

$0.00

$2,048,725.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTADMIN

$298,923.40

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/30/2025

$0.00

To Date

08/30/2019

N/A

$1,286,896.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

State of Missouri CDBG-DR
301 High Street, PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

18-DP-DR-ADM

Project Title:

Administration

$987,973.31$0.00State of Missouri

$987,973.31$0.00B-18-DP-29-0001

$298,923.40     Program Funds Drawdown $1,286,896.71

$987,973.31$0.00Total Funds Expended

$2,048,725.00B-18-DP-29-0001 N/A

$2,048,725.00B-18-DP-29-0001 $0.00

$2,048,725.00B-18-DP-29-0001 $0.00

$1,286,896.71B-18-DP-29-0001 $298,923.40

$1,286,896.71B-18-DP-29-0001 $298,923.40

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

18-DP-DR-PLANNING / PlanningProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Butler County

Total Projected Budget from All Sources $160,000.00

$0.00

$0.00

$160,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-10-PL33

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Responsible Organization:

Planning Under Way

Butler & Wayne Co BR Hydrol AnalysisActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00     Program Funds Drawdown $0.00

$160,000.00B-18-DP-29-0001 N/A

$160,000.00B-18-DP-29-0001 $0.00

$160,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

help cover remaining cost associated with the proposed study. The study will specifically address the following areas 1) current
floodplain standars, 2) low income housing in the floodplain, 3) homeownership opportunities, 4) status of home rating, 5) ares
for future development, and 6) mitigate risk and hazard potential related to future disasters.

Location Description:

Black River in Southern Missouri to Southern Reynolds county

Environmental Review was just completed in June and AUGF was issued in late June 2020.
Budget amendment will need to be prepared and approved to split out the 1% administration on the $150,000 Planning Activity
and the balance will need to be de-obligated.
The planning activities have not started yet.
The U.S. Army Corps of Engineers is preparing an agreement between USACE and Butler County and it will be executed soon.
USACE plans to be able to start the planning activities in early fall 2020.
A meeting, with all participating parties to this project was held in September to explain the process and what will be studied.
An RFF for the full $150,000 planning costs will be submitted in early October on this project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$316.25$316.25Butler County

$316.25$316.25B-18-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$316.25$316.25Total Funds Expended

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Meramec Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-11-PL33

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

 MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

MRPC completed and submitted the required financial forms, SFMO-1,2 and ACH forms.

MRPC completed an “exempt” Environmental Report Review.”
MRPC is in the process of finding candidates to hire for positions that will be utilized by this grant.  They are in the process of
hiring a disaster planning coordinator and a GIS technician.

Activity Progress Narrative:

Meramec Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Meramec Regional Planning Commission

$0.00$0.00B-18-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$100,000.00B-18-DP-29-0001 N/A

$100,000.00B-18-DP-29-0001 $0.00

$100,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,563.00

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$158,563.00

$0.00

$0.00

$0.00

$158,563.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-PL33

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

*Combined with previous QPR

    •  The Environmental Review was completed and the AUGF was received in May 2020.
    •  The planning activity has not started yet, but the RFP for aerial imagery has been prepared and sent out.
    •  The Request for Proposals were received from 8 different Aerial Imagery firms. The proposals were

Activity Progress Narrative:

Ozark Foothills Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$2,296.25$2,296.25Ozark Foothills Regional Planning Commission

$2,296.25$2,296.25B-18-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$2,296.25$2,296.25Total Funds Expended

$158,563.00B-18-DP-29-0001 N/A

$158,563.00B-18-DP-29-0001 $0.00

$158,563.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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reviewed and Quantum Spatial was selected. A debar check was completed on Quantum Spatial. A budget amendment was
submitted and approved to move money from Administration to Planning to cover the cost of the Quantum Spatial proposal. 
    •  The contract was also drafted and sent to CDBG for approval. The contract was not executed during the quarter and the
actual Aerial Imagery planning part of the project has not started yet.
    •  The contract was also drafted and sent to CDBG for approval. The contract was not executed during the quarter and the
actual Aerial Imagery planning part of the project has not started yet.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,938.00

N/A Wayne County

Total Projected Budget from All Sources

Match Contributed

$129,938.00

$0.00

$0.00

$0.00

$129,938.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-PL33

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Digital parcel mapping of the county

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

The Environmental Review was just completed and the AUGF was received in June 2020.

The planning activity has not started yet.

The RFP for the digital imagery was published and direct solicited in August 2020 with proposals being opened on August 24,
2020 and should be ready to award the bid within the next couple of weeks.

Activity Progress Narrative:

Wayne County Digital Parcel MappingActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$453.75$453.75State of Missouri

$453.75$453.75B-18-DP-29-0001

$0.00$0.00Wayne County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$453.75$453.75Total Funds Expended

$129,938.00B-18-DP-29-0001 N/A

$129,938.00B-18-DP-29-0001 $0.00

$129,938.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$346.00

$0.00

$0.00

$0.00

$346.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-ADM35

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration, to set up bank account, obtain signatures, etc.

Location Description:

10 Counties within the Bootheel

Activity Progress Narrative:

Bootheel Regional AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,650.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$34,650.00

$0.00

$0.00

$0.00

$34,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-PL33

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/03/2022

$0.00

To Date

02/03/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The BRPC will need a total of $35,000 to complete a housing study in 10 of the selected communities in the Bootheel Region.
The BRPC will follow procurement guidelines on properly selecting a firm to complete the housing study, estimated at $34,650,
and $350 for project administration. Further, the BRPC will request $6,930 from the Missouri Association of Councils of
Government as match to pay for the housing study in the selected Stoddard County communities (Dexter and Puxico). If the
grant is not awarded through MACOG, the BRPC will request the county and the cities to provide the match.

Location Description:

10 selected communities in the Bootheel Region

Activity Progress Narrative:

Bootheel Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00B-18-DP-29-0001

$0.00$0.00State of Missouri

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$34,650.00B-18-DP-29-0001 N/A

$34,650.00B-18-DP-29-0001 $0.00

$34,650.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTplanning

$2,232.18

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/20/2025

$0.00

To Date

08/30/2019

N/A

$119,175.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

State planning activities for Action Plan amendment development and citizen outreach related to plannin in the 5 zip codes
(MID).

Location Description:

State CDBG-DR
300 W High PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

DED PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$116,942.86$0.00State of Missouri

$116,942.86$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of community engagement 0

$2,232.18     Program Funds Drawdown $119,175.04

$116,942.86$0.00Total Funds Expended

$200,000.00B-18-DP-29-0001 N/A

$200,000.00B-18-DP-29-0001 $0.00

$200,000.00B-18-DP-29-0001 $0.00

$119,175.04B-18-DP-29-0001 $2,232.18

$119,175.04B-18-DP-29-0001 $2,232.18

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-01 / Carter County Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,200.00

N/A Carter County

Total Projected Budget from All Sources $37,200.00

$0.00

$0.00

$37,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-ADM35

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Responsible Organization:

Administration Under Way

Carter County AdministrationActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,720,094.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$1,720,094.00

$0.00

$0.00

$0.00

$1,720,094.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Priorities have been set and applicants assigned to phases of project.
The environmental review has been started.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin
soon.
They are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since
recent training sessions.

Activity Progress Narrative:

Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$1,278.75$1,278.75Carter County

$1,278.75$1,278.75B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$1,278.75$1,278.75Total Funds Expended

$1,720,094.00B-18-DP-29-0001 N/A

$1,720,094.00B-18-DP-29-0001 $0.00

$1,720,094.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

0/25# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 4/25 1/0 5/25# of Households 4 5 100.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,500.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$262,500.00

$0.00

$0.00

$0.00

$262,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity
phase.

Activity Progress Narrative:

Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$262,500.00B-18-DP-29-0001 N/A

$262,500.00B-18-DP-29-0001 $0.00

$262,500.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/25 0/0 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$921,219.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$921,219.00

$0.00

$0.00

$0.00

$921,219.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DP60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/03/2022

$0.00

To Date

02/03/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Carter County will purchase residential properties in a voluntary flood buyout program. The buyout's objective is to remove
homes to save lives and reduce the impact of future flooding. When homes are eliminated from a frequently flooded area,
residents are moved and therefore are no longer in danger when flooding occurs in the future.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Carter County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$921,219.00B-18-DP-29-0001 N/A

$921,219.00B-18-DP-29-0001 $0.00

$921,219.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/0# of Multifamily Units 0

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/25 0/0 0/25# of Households 0 0 0

0 0/25 0/0 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,110.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$673,110.00

$0.00

$0.00

$0.00

$673,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Carter County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00$0.00B-18-DP-29-0001

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$673,110.00B-18-DP-29-0001 N/A

$673,110.00B-18-DP-29-0001 $0.00

$673,110.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,110.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$143,110.00

$0.00

$0.00

$0.00

$143,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-RA28

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

 Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Carter County Relocation Pay and AssistanceActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$143,110.00B-18-DP-29-0001 N/A

$143,110.00B-18-DP-29-0001 $0.00

$143,110.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/8 0/13# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/5 0/8 0/13# Renter Households 0 0 0

2018-DP-02 / Doniphan Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,857.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources $29,857.00

$0.00

$29,587.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-ADM35

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Responsible Organization:

Administration Under Way

Doniphan - Ripley County AdministrationActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,384,639.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$1,384,639.00

$0.00

$0.00

$0.00

$1,384,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to provide open green space; Ripley County  proposed to purchase and demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Intake applications have been accepted.
Priorities have been set and applicants assigned to phases of project.
The environmental review has been started.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin
soon.
They are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since
recent training sessions.

Activity Progress Narrative:

Doniphan - Ripley County Buyout LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$2,117.50$2,117.50Doniphan-Ripley County

$2,117.50$2,117.50B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$2,117.50$2,117.50Total Funds Expended

$1,384,639.00B-18-DP-29-0001 N/A

$1,384,639.00B-18-DP-29-0001 $0.00

$1,384,639.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

0/20# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 4/20 2/0 6/20# of Households 4 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$0.00

$0.00

$210,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity
phase.

Activity Progress Narrative:

Doniphan - Ripley County Demo LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$210,000.00B-18-DP-29-0001 N/A

$210,000.00B-18-DP-29-0001 $0.00

$210,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,539.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$745,539.00

$0.00

$0.00

$0.00

$745,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DP60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Doniphan - Ripley County HA Downpayment
Assist LMB

Activity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$745,539.00B-18-DP-29-0001 N/A

$745,539.00B-18-DP-29-0001 $0.00

$745,539.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

0 0/20 0/0 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$522,770.00

$0.00

$0.00

$0.00

$522,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

 Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Doniphan - Ripley County HA Housing Incent LMHActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$522,770.00B-18-DP-29-0001 N/A

$522,770.00B-18-DP-29-0001 $0.00

$522,770.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$122,770.00

$0.00

$0.00

$0.00

$122,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-RA28

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Doniphan - Ripley County Relocation Assist LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$122,770.00B-18-DP-29-0001 N/A

$122,770.00B-18-DP-29-0001 $0.00

$122,770.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Non-business 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

2018-DP-03 / Howell County Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$580,000.00

Low/Mod Howell County

Total Projected Budget from All Sources $580,000.00

$0.00

$0.00

$580,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00     Program Funds Drawdown $0.00

$580,000.00B-18-DP-29-0001 N/A

$580,000.00B-18-DP-29-0001 $0.00

$580,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Howell County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/0# of Multifamily Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/8 0/0 0/8# of Households 0 0 0

$0.00$0.00Total Funds Expended

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Howell County

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-DP60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Howell County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$500,000.00B-18-DP-29-0001 N/A

$500,000.00B-18-DP-29-0001 $0.00

$500,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/0# of Multifamily Units 0

0/29# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Howell County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Howell County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$250,000.00B-18-DP-29-0001 N/A

$250,000.00B-18-DP-29-0001 $0.00

$250,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

2018-DP-05 / Pacific-Franklin County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,530.00

Low/Mod Franklin County

Total Projected Budget from All Sources $5,530.00

$0.00

$0.00

$5,530.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-ADM35

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Responsible Organization:

Administration Under Way

Pacific - Franklin County AdminActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

MRPC has mailed by registered mail the Preliminary Acquisition Notice and HUD brochure to the homeowners identified in
intake. Intake is complete and MRPC is completing CDBG documents for the homeowners.

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Franklin County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,445.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$432,445.00

$0.00

$0.00

$0.00

$432,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

 Twenty-seven (27) properties have expressed interest in the program and intake is considered complete. Appraisals have
been completed and offer sheets have been sent to the property owners. Some of the owners have accepted the FEMA offer
and required SEMA and CDBG documents are being prepared to send a contract to the homeowners.

Asbestos Inspector, Appraiser and Title Company have been procured by the city.

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Activity Progress Narrative:

Pacific - Franklin County Buyout LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$432,445.00B-18-DP-29-0001 N/A

$432,445.00B-18-DP-29-0001 $0.00

$432,445.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

0/0Total acquisition compensation 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/0# of Multifamily Units 0

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/0 0/27# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,625.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$104,625.00

$0.00

$0.00

$0.00

$104,625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

The Environmental Review Report was completed and the Authority to Use Grant Funds has been received.

Some of the Asbestos Inspections have been completed.

The city is advertising for a demolition contractor. Bids are due by October 29, 2020. MRPC will do the direct solicitation of local
contractors, Section 3 and MBE/DBE/WBE contractors.
No demolitions have been completed.

Activity Progress Narrative:

Pacific - Franklin County Demo LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$104,625.00B-18-DP-29-0001 N/A

$104,625.00B-18-DP-29-0001 $0.00

$104,625.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of public facilities 0

0/0# of Businesses 0

0/0# of Non-business 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/0# of Multifamily Units 0

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/0 0/27# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,200.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$16,200.00

$0.00

$0.00

$0.00

$16,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-RA28

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

 No resettlement has been requested as of this time.

Activity Progress Narrative:

Pacific - Franklin County Rental Assistance LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-06 / West Plains - Howell County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,200.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$50,200.00

$0.00

$0.00

$0.00

$50,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-ADM35

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

West Plans - Howell County AdminActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,310,739.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$3,310,739.00

$0.00

$0.00

$0.00

$3,310,739.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$3,310,739.00B-18-DP-29-0001 N/A

$3,310,739.00B-18-DP-29-0001 $0.00

$3,310,739.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,947.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$378,947.00

$0.00

$0.00

$0.00

$378,947.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County Demo Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Properties 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$378,947.00B-18-DP-29-0001 N/A

$378,947.00B-18-DP-29-0001 $0.00

$378,947.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,306.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$148,306.00

$0.00

$0.00

$0.00

$148,306.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DP60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County HA Downpay Assist
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$148,306.00B-18-DP-29-0001 N/A

$148,306.00B-18-DP-29-0001 $0.00

$148,306.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/46# of Housing Units 0

0/0# of Multifamily Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/46 0/0 0/46# of Households 0 0 0

0 0/46 0/0 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,061,155.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$1,061,155.00

$0.00

$0.00

$0.00

$1,061,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County HA Housing Incentiv
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$1,061,155.00B-18-DP-29-0001 N/A

$1,061,155.00B-18-DP-29-0001 $0.00

$1,061,155.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,515.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$120,515.00

$0.00

$0.00

$0.00

$120,515.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-RA28

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

West Plans - Howell County Relocate Assist LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$120,515.00B-18-DP-29-0001 N/A

$120,515.00B-18-DP-29-0001 $0.00

$120,515.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

2018-DP-07 / Willow Springs - Howell County DisasterProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,368,674.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $2,368,674.00

$0.00

$0.00

$2,368,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Willow Springs - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00     Program Funds Drawdown $0.00

$2,368,674.00B-18-DP-29-0001 N/A

$2,368,674.00B-18-DP-29-0001 $0.00

$2,368,674.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

$0.00$0.00Total Funds Expended

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,500.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources

Match Contributed

$297,500.00

$0.00

$0.00

$0.00

$297,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Willow Springs - Howell County Demo LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Properties 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$297,500.00B-18-DP-29-0001 N/A

$297,500.00B-18-DP-29-0001 $0.00

$297,500.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,000.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources

Match Contributed

$1,108,000.00

$0.00

$0.00

$0.00

$1,108,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Willow Springs - Howell County HA Incentiv LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$1,108,000.00B-18-DP-29-0001 N/A

$1,108,000.00B-18-DP-29-0001 $0.00

$1,108,000.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-08 / Van Buren - Carter County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,177.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$45,177.00

$0.00

$0.00

$0.00

$45,177.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-ADM35

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Van Buren - Carter County AdminActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,118,735.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$2,118,735.00

$0.00

$0.00

$0.00

$2,118,735.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-BP1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Priorities have been set and applicants assigned to phases of project.
The environmental review has been started.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will begin
soon.
They are still working through procedures on how to submit RFFs for monthly administration (PAC) costs and ADC, since
recent training sessions.

Activity Progress Narrative:

Van Buren- Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$1,223.75$1,223.75Van Buren - Carter County

$1,223.75$1,223.75B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$1,223.75$1,223.75Total Funds Expended

$2,118,735.00B-18-DP-29-0001 N/A

$2,118,735.00B-18-DP-29-0001 $0.00

$2,118,735.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired 0

0/0Total acquisition compensation 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 3/40 4/0 7/40# of Households 3 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,080.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$325,080.00

$0.00

$0.00

$0.00

$325,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DC3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet.  Still in very early stages of acquisition activity
phase.

Activity Progress Narrative:

Van Buren - Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00$0.00B-18-DP-29-0001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$325,080.00B-18-DP-29-0001 N/A

$325,080.00B-18-DP-29-0001 $0.00

$325,080.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,109,311.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$1,109,311.00

$0.00

$0.00

$0.00

$1,109,311.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DP60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

 Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Van Buren - Carter County HA Downpay AssistActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$1,109,311.00B-18-DP-29-0001 N/A

$1,109,311.00B-18-DP-29-0001 $0.00

$1,109,311.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/0 0/20# of Households 0 0 0

0 0/20 0/0 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,886.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$791,886.00

$0.00

$0.00

$0.00

$791,886.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-HI60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation.

Activity Progress Narrative:

Van Buren - Carter County HA Housing IncentiveActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$791,886.00B-18-DP-29-0001 N/A

$791,886.00B-18-DP-29-0001 $0.00

$791,886.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,687.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$172,687.00

$0.00

$0.00

$0.00

$172,687.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-RA28

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$0.00

To Date

02/04/2020

Direct Benefit (Households)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to point where this phase could begin.  Project still in early stages of processing in-take
documentation

Activity Progress Narrative:

Van Buren - Carter County Relocation Pay &
Assist

Activity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00$0.00B-18-DP-29-0001

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$172,687.00B-18-DP-29-0001 N/A

$172,687.00B-18-DP-29-0001 $0.00

$172,687.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00

$0.00B-18-DP-29-0001 $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

0 0/0 0/10 0/10# Renter Households 0 0 0
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